Foothill Transit

October 31, 2014
To: Executive Board

Subject: Contract Amendment - Architectural and Engineering Design for
the Azusa Intermodal Parking Facility

Recommendation

Authorize the Executive Director to execute Amendment No. 6 to Contract
No. 11-036 with Choate Parking Consultants in the total amount of $25,339 for
additional geotechnical services to evaluate fault trace information; and the
services of a Qualified Stormwater Pollution Prevention Plan Practitioner
(QSP) for the Azusa Intermodal Parking Facility Project.

Analysis

e Geotechinical services to evaluate fault information

In order to receive final approval from the City of Azusa’s Building
Department, additional services are required to evaluate the fault information
contained in the 1946 Fault Evaluation Report FER-249. The City of Azusa has
requested that the geotechnical consultant present an independent
conclusion on a concealed trace of the Duarte fault as identified in the United
States Geological Survey (USGS) preliminary map produced in 1946.
Additional studies such as the December 2013 Azusa quadrangle FER-246
text and maps and the California Department of Water Resources (CDWR)
1966 will also be reviewed. The consultant has estimated approximately three
weeks to provide an independent conclusion.

e Qualified Stormwater Pollution Prevention Plan Practitioner (QSP)

Construction activity resulting in a land disturbance of one acre or more, or
less than one acre but part of a larger common plan of development or sale
must obtain the Construction Activities Storm Water General Permit (General
Permit) from the California State Water Resources Board. Construction
activity includes grading and land development, streets and utilities, vertical
construction and final landscaping and site stabilization. The construction
General Permit requires the development and implementation of a Storm
Water Pollution Prevention Plan (SWPPP). The SWPPP should contain a site
map(s) which shows the construction site perimeter, existing and proposed
buildings, lots, roadways, storm water collection and discharge points, general
topography both before and after construction, and drainage patterns across
the project. The SWPPP must list Best Management Practices (BMPs) the
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discharger will use to protect storm water runoff and the placement of those
BMPs.

The State Water Resources Control Board also requires that Annual Reports
be submitted and that a Qualified SWPPP Practitioner (QSP) or a delegated
employee who has been trained to do the tasks appropriately perform weekly
inspections and prepare documents for the annual report.

Under the current contract with Choate Parking Consultants (CPC), their sub-
consultant Pfeiler & Associates provided the SWPPP plan during the design
phase of the project. In order to ensure consistency in implementation of the
SWPPP and compliance with reporting requirements, Foothill Transit will
engage the services of Pfieler to provide the QSP services necessary to
complete and file the Annual Reports required by the State Water Resources
Board.

The scope of services includes monthly inspections for the duration of the
construction phase, reviewing the contractor’s inspection reports, quarterly
site inspections and completion of the Annual Report.

This recommended amendment to Contract No. 11-036 brings the total
contract value to $1,275,28. Below is a summary of contract amendments to

date.
Contract No. 11-036 Contract Comments
Amount
Base contract- Phase 1 $275,700 Site selection and design support for
NEPA & CEQA approval
Amendment #1 - Phase 1 $0 | Reflect DBE participation
Amendment #2 - Phase 1 Additional study required for the
$58,330 | Alternative #2 location (north of railroad
tracks)
Amendment #3 - Phase 2 $872.796 Prov.ide a/g ;ervices for design of
parking facility
Amendment #4 - Phase 2 Redesign for sawtooth bus stop
$29,941 . .
configuration
Amendment #5 - Phase 2 Additional design required for striping,
$13,175 | signage, future LPR, parking stalls
designation
Amendment #6 - Phase 2 Additional Geotechnical Study required.
$25,339 | QSP services required during
construction for SWPPP.
Total $1,275,281
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